

## MMT

### Completed

- Discussion forum for Part 12 and Part 6 is created on 15926.org

### Ongoing Work

- Part 12 – impact on ongoing work on templates?
- Approval of templates batch #3

### New Plans

- Create a subset of Batch#3 (based on already used templates in the EDRC project)

### Delayed or Postponed

- Members for the deadlock group