

MMT

Completed

- Voting on Batch#4 (a subset based on templates used in the EDRC project UC2)

Ongoing Work

- Demonstrate templates with Part 12.
- Approval of templates batch #3, DL: 20th of July
- Publication of approved templates

New Plans

Delayed or Postponed