

## MMT

### Completed

### Ongoing Work

- Demonstrate templates with Part 12.
- Publication of approved templates (what annotation properties to be used, lifecycle process for approved templates)

### New Plans

### Delayed or Postponed

- Approval of templates batch #3, (DL was 20<sup>th</sup> of July)