

## MMT

### Completed

### Ongoing Work

- Demonstrate templates with Part 12.
- Practicalities (and procedure) of approved templates (what annotation properties to be used, lifecycle process for approved templates)

### New Plans

### Delayed or Postponed

- Consider new members to MMT (from the DEXPI project – users of templates)
- Approval of templates batch #3
  - original DL was 20<sup>th</sup> of July,
  - 4 votes for