

Instruments & Control

Completed

- Re-established meetings

Ongoing Work

- Top hierarchy classes for instrument
- Coordination of reference data development, maintenance and enhancement

New Plans

- Approach to reuse the results from other projects in STI

Delayed or Postponed

- Permanent SIG chair