

Instruments & Control

Completed

- Coordination of reference data development, maintenance and enhancement – CR form for PCA RDL proposed

Ongoing Work

- Review of Top hierarchy classes for instrument

New Plans

- Update of PCA RDL with classes for DEXPI instruments

Delayed or Postponed

- Permanent SIG chair