

Instruments & Control

Completed

- Review of CDD

Ongoing Work

- Coordination of Reference Data development

New Plans

- Specification for P&ID packages to fit control systems, CAE etc.
- Share DEXPI document for instrumentation (incl. properties)

Delayed or Postponed

- Permanent SIG chair
- Addition of DEXPI new instrument classes depend on review of Top hierarchy classes for instrument