

MMT

Completed

Ongoing Work

- Update the official list of approved templates
- Maintenance procedure of approved templates (metadata)

New Plans

Delayed or Postponed

- Established the Deadlock group: Magne, Onno, Darius
- Started reviewing Batch#6
- Voting for templates in Batch #5 (6 votes for)