

Instruments & Control

Completed

- Specification for P&ID packages to fit control systems, CAE etc.
- Shared DEXPI document for instrumentation (incl. properties)
- Extended Proteus schema

Ongoing Work

New Plans

Delayed or Postponed

- Permanent SIG chair
- Addition of DEXPI new instrument classes depend on review of Top hierarchy classes for instrument
- Results of IEC and ISA datasheets mapping