

MMT

Completed

- Update the official list of approved templates
- Maintenance procedure of approved templates
- Batch #5 approved

Ongoing Work

- Metadata for templates
- Started reviewing Batch#6

New Plans

- Established the Deadlock group: Magne, Onno, Darius

Delayed or Postponed